DRAFT

June-December 2007 Schedule for Development of BDCP Conservation Strategy

Half-Month Intervals

Task

1. Describe Conservation Strategy
Options

2. Develop approach and criteria for
evaluation of CS Options

3. Form Independent Science
Advisors group

4. Coordinate with other programs
(DRMS, DRERIP, Delta Vision, etc)

5. Prepare draft Existing Ecological
Conditions Report

6. Complete DRERIP conceptual
models

31-Aug | 15-Sep

30-Sep | 15-Oct | 31-Oct

15-Nov

30--Nov

15-Dec

31-Dec

7. Conduct Independent Science
Advisors Workshops (2)

8. Conduct evaluation of CS Options
and prepare Options Report

9. Prepare Independent Science
Advisors Guidance Report

10. Review and revise to Existing
Ecological Conditions Report

SC

SAIC

DRERIP

?

ISF ISE

ISF ISF

SAIC

SAIC DRERIP

SAIC SAIC SAIC

ISF ISF ISF ISF ISF

SAIC

CSW SAIC SAIC csSW

11. Review/Discuss Options
Evaluation and Science Guidance

12. Describe Covered Activities
associated w/ Conservation Strategy

SC SC

PREs
SAIC

PREs
SC

13. Develop draft Conservation
Strategy Framework document

CsSw
SC

14. Develop final Conservation
Stategy Framework document

SC

Ccsw
SC

SC

SC

25-Jun-07

Party responsible for task (ISF=Independent Science Facilitators; CSW=Conservation Strategy
Workgroup; SC=Steering Committee; SAIC = Science Applications International Corp)
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